Project Name - ecourier

Project Lead: Sabbir Mamun

Project Budget: Estimated: $0.00 | Baseline: $0.00 | **Task Costs**: Estimated: $1,400.00 | Baseline: $0.00 | A

WBS	Task	Priority	Resource
1	Create Test Specification	**HIGH**	
2	Test Execute	**NORMAL**	
3	Test Report	**NORMAL**	
4	Re-Test	**LOW**	
5	Final Report & Delivary	**NORMAL**	

Type here to add a new task

Actual: $1,280.00

Start	Finish	Duration	Done	% Complete		20	21	22	23	24	25	26
						M	T	W	T	F	S	S
Mon 20-Nov-23	Wed 29-Nov-23	8	✔	100%		Create Test Specific						
Sun 26-Nov-23	Thu 30-Nov-23	4	✔	100%								Tes
Sat 02-Dec-23	Tue 05-Dec-23	2	✔	100%								
Fri 08-Dec-23	Sat 09-Dec-23	1	✔	100%								
Mon 11-Dec-23	Mon 11-Dec-23	1	✔	100%								

	W48								W49								W50						
	27	28	29	30	1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17
	M	T	W	T	F	S	S	M	T	W	T	F	S	S	M	T	W	T	F	S	S

t Execute																				
				Test Report																
								Re-Test												
										Final Report & Deliv										